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Data Request No. 6.03: 

 
Verify the accuracy of the updated cost estimate including, but not limited to, cost 
comparisons of other projects of similar design that are proposed or recently approved. 
 
Response: 
 
The Applicants have not initiated detailed engineering activities on the SCR project at 
this time but believe that the cost estimate included in the application, given the degree 
of accuracy given in the application (-5/+15%), remains in-line with other projects.   
 
According to WPL’s engineering consultant URS – Washington Division, the 
development of a detailed, updated cost estimate for the project could take several 
weeks, cost several thousands of dollars, and would likely not provide information that 
would be materially different from the January 2008 cost estimate. 
 
Several other recently-announced or recently-completed projects were used for 
comparison.  These other SCR projects show that the cost estimate for Edgewater 5 
SCR project is reasonable and in-line with these other projects.  These projects and 
their cost estimates include: 
 
Wisconsin Power & Light Edgewater 5      $358/kW 
Kentucky Utilities Brown 3        $412/kW  
Wisconsin Electric South Oak Creek 5-8      $444/kW 
East Kentucky Power Coop Cooper 2      $332/kW 
Interstate Power & Light Lansing 4      $308/kW 
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